

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 Jun 2026
Team ID	
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a team lead, I have gather the data that is required to do the project.	2	High	Chintakunta Mounesh
Sprint-1	Data Collection	USN-2	As a team lead, I have already gather the data.so,I also performed loading tha data.	1	Medium	Chintakunta Mounesh
Sprint-1	Data Preparation	USN-3	As a member, I have handle the missing values.	3	High	Kuruva Siva
Sprint-1	Data Preparation	USN-4	As a member, I have created fields as per the requirement.	3	Medium	Kuruva Siva
Sprint-1	Data Preparation	USN-5	As a member, I have handled the inconsistency in the data.	3	High	Kuruva Siva
Sprint-2	Data Visualization	USN-6	As a team lead, I have created different data visualizations like bar chart.	2	Medium	Chintakunta Mounesh
Sprint-2	Data Visualization	USN-7	As a team lead, I have created different data visualizations like pie chart.	2	Medium	Chintakunta Mounesh
Sprint-2	Data Visualization	USN-8	As a team lead, I have created different data visualizations like line chart.	2	Medium	Chintakunta Mounesh

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-9	As a team lead, I have created different data visualizations like map, bar chart, etc.,	5	Medium	Chintakunta Mounesh
Sprint-2	Dashboard	USN-10	As a member, I have developed dashboard.	5	High	Lakshmi Thulasi Chinnappa
Sprint-2	Story	USN-11	As a member, I have developed story.	5	High	Lakshmi Thulasi Chinnappa

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Jun 2026	29 Jun 2026	12	28 Jun 2026
Sprint-2	20	6 Days	30 Jun 2026	05 Jul 2026	21	03 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Example:

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

$$AV = 33/12 = 2.75$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>